

REVIEW SCHEDULE FOR PUBLIC IMPROVEMENT PROJECTS

ROADWAY PROJECT - AT GRADE CROSSING

TASK	DURATION	WEEKS PRIOR TO LETTING
READY TO LET		0 WKS
	2 WKS	
RECEIVE SIGNED AGREEMENT FROM RAILROAD		2 WKS
(12 WEEKS IF CONTRIBUTION REQUIRED)	7 WKS	
* SEND AGREEMENT TO RAILROAD		9 WKS
	2 WKS	
RECEIVE RAILROAD ESTIMATE		11 WKS
	1 WKS	
RECEIVE RAILROADS ACCEPTANCE OF PLANS		12 WKS
	3 WKS	
SUBMIT CORRECTED FINAL PLANS		15 WKS
	4 WKS	
RECEIVE RAILROAD ACCEPTANCE AND/OR COMMENT OF PRELIMINARY PLANS		19 WKS
ACKNOWLEDGE RECEIPT WITHIN 3 WEEKS	10 WKS	
SUBMIT PRELIMINARY PLANS TO RAILROAD AND REQUEST ESTIMATE		29 WKS

IT REQUIRES 21 WEEKS OF RAILROAD HANDLING TO PROCESS A TYPICAL AT GRADE CROSSING PROJECT TO LETTING WITHOUT CONTRIBUTION AND 26 WEEKS WITH CONTRIBUTION.

* If agreement is sent to railroad at an earlier date, agreement can be handled concurrently with other items thus reducing project handling as much as 9 weeks.

RAILROAD HANDLING SHOWN FENCED

REVIEW SCHEDULE FOR PUBLIC IMPROVEMENT PROJECTS

ROADWAY PROJECT - PARALLEL ENCROACHMENT

TASK	DURATION	WEEKS PRIOR TO LETTING
READY TO LET		0 WKS
	2 WKS	
RECEIVE SIGNED AGREEMENT FROM RAILROAD		2 WKS
(12 WEEKS IF CONTRIBUTION REQUIRED)	7 WKS	
* SEND AGREEMENT TO RAILROAD		9 WKS
	2 WKS	
RECEIVE RAILROAD ESTIMATE		11 WKS
	1 WKS	
RECEIVE RAILROADS ACCEPTANCE OF PLANS		12 WKS
	3 WKS	
SUBMIT CORRECTED FINAL PLANS		15 WKS
	4 WKS	
RECEIVE RAILROAD ACCEPTANCE AND/OR COMMENT OF PRELIMINARY PLANS		19 WKS
ACKNOWLEDGE RECEIPT WITHIN 3 WEEKS	10 WKS	
SUBMIT PRELIMINARY PLANS TO RAILROAD AND REQUEST ESTIMATE		29 WKS

IT REQUIRES 21 WEEKS OF RAILROAD HANDLING TO PROCESS A TYPICAL PARALLEL ROADWAY ENCROACHMENT PROJECT TO LETTING WITHOUT CONTRIBUTION AND 26 WEEKS WITH CONTRIBUTION.

* If agreement is sent to railroad at an earlier date, agreement can be handled concurrently with other items thus reducing project handling as much as 9 weeks.

RAILROAD HANDLING SHOWN FENCED

REVIEW SCHEDULE FOR PUBLIC IMPROVEMENT PROJECTS

OVERHEAD GRADE SEPARATION

TASK	DURATION	WEEKS PRIOR TO LETTING
READY TO LET		0 WKS
	2 WKS	
RECEIVE SIGNED AGREEMENT FROM RAILROAD		2 WKS
(12 WEEKS IF CONTRIBUTION REQUIRED)	7 WKS	
* SEND AGREEMENT TO RAILROAD		9 WKS
	2 WKS	
RECEIVE RAILROAD ESTIMATE		11 WKS
	1 WKS	
RECEIVE RAILROADS ACCEPTANCE OF PLANS		12 WKS
	3 WKS	
SUBMIT CORRECTED FINAL PLANS		15 WKS
	4 WKS	
RECEIVE RAILROAD ACCEPTANCE AND/OR COMMENT OF PRELIMINARY PLANS		19 WKS
ACKNOWLEDGE RECEIPT WITHIN 3 WEEKS	10 WKS	
SUBMIT PRELIMINARY PLANS TO RAILROAD AND REQUEST ESTIMATE		29 WKS

IT REQUIRES 21 WEEKS OF RAILROAD HANDLING TO PROCESS A TYPICAL OVERHEAD PROJECT TO LETTING WITHOUT CONTRIBUTION AND 26 WEEKS WITH CONTRIBUTION.

* If agreement is sent to railroad at an earlier date, agreement can be handled concurrently with other items thus reducing project handling as much as 9 weeks.

RAILROAD HANDLING SHOWN FENCED

REVIEW SCHEDULE FOR PUBLIC IMPROVEMENT PROJECTS

UNDERPASS GRADE SEPARATION

TASK	DURATION	WEEKS PRIOR TO LETTING
READY TO LET		0 WKS
	2 WKS	
RECEIVE SIGNED AGREEMENT FROM RAILROAD (12 WEEKS IF CONTRIBUTION REQUIRED)	7 WKS	2 WKS
* SEND AGREEMENT TO RAILROAD		9 WKS
	2 WKS	
RECEIVE ESTIMATE AND EASEMENT SKETCH		11 WKS
	2 WKS	
RECEIVE RAILROADS ACCEPTANCE OF PLANS		13 WKS
	6 WKS	
SUBMIT CORRECTED FINAL PLANS		19 WKS
	4 WKS	
RECEIVE RAILROAD COMMENTS ON PLANS AND SPECIAL PROVISIONS		23 WKS
	8 WKS	
SUBMIT PRELIMINARY FINAL PLANS AND SPECIAL PROVISIONS TO RAILROAD		31 WKS
	22 WKS	
RECEIVE RAILROAD ACCEPTANCE AND/OR COMMENTS OF PRELIMINARY PLANS		53 WKS
ACKNOWLEDGE RECEIPT WITHIN 4 WEEKS	12 WKS	
SEND PRELIMINARY PLANS TO RAILROAD		65 WKS

IT REQUIRES 35 WEEKS OF RAILROAD HANDLING TO PROCESS A TYPICAL UNDERPASS PROJECT TO LETTING WITHOUT CONTRIBUTION AND 40 WEEKS WITH CONTRIBUTION.

* If agreement is sent to railroad at an earlier date, agreement can be handled concurrently with other items thus reducing project handling as much as 9 weeks.

RAILROAD HANDLING SHOWN FENCED